URS

Newmark/Muscoy Team Conference Call Notes
7 February 2005 (2:00 P.M.)

Conference Call Members Present for Call:
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Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/lURS

Kit Veldman/URS

Kim Hoang/EPA
Jackie Lane/EPA
Francisco Arcaute/EPA

Stacey Aldstadt/SBMWD
Bill Bryden/SBMWD
Russell Smith/SBMWD
Mark Eisen/SBMWD
Terry Tonn/SBMWD
Mike Lowe/SBMWD
Lana Kennerly/SBMWD

Tom Perina/CH2M Hill
Bob Kemmerle/E2
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| Construction (Matt Dwyer): |

Work is on schedule at {%treet/Encanto Park. A minor hold-up on the algreeind
electrical, awaiting delivery to the siethe second panel.

Completed open cut casing and carrier pipe fobtreng.

The existing transformer may not be sufficient éovpr all three booster pumps and

extraction well #2 simultaneously. The city wilvigstigate and advise Kim.

| Well Construction (Mark Eisen/Terry Tonn): |

All wells have been chlorinated and disinfectedishing has started on the west side of the
freeway.

Terry to provide Kim the completion schedule of tagade homes.

Mark said the formal flushing is scheduled to odweitween 14-16 February. The goal is to
get the permit issue by the time carbantsigetting loaded.

All 24 vessels will be loaded during one loadingige beginning on 21 February.
The site visit for DHS is being scheduled.

URS is working on emailing out a draft shakedowedadttist and a shakedown timeline by

the end of the week.

| General: |

Kim will be out of the office 9-11 February.

The next Project Technical meeting is scheduled oFebruary in San Bernardino.

Dwayne will work on the agenda.

Adam will update the schedule and email it out.

| Community: |

Kim, Jackie, Stacey, and Kit will meet on 17 Feloyuat 9 a.m.

| Next Conference Call: |




Monday, 14 February; Call in #: 202-275-0170; R#gvint Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)

days of this writing.




